

# FUTURE CONTRACT LETTING SCHEDULE

February 25, 2010

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Council Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council or Airport Board.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
Franklin Avenue Library Renovation & Addition	Jan 26, 2010	Mar 9, 2010	Mar 23, 2010	Library Board, Award 3/23 4 Week Bid Period
WRA Main Outfall, Phase 17, Segment 1C	Feb 16, 2010	Mar 9, 2010	Mar 16, 2010	WRA Board, Award 3/16 3 Week Bid Period
Harriet Street Boat Ramp Repair	Feb 22, 2010	Mar 9, 2010	Mar 22, 2010	Award 3/22 2 Week Bid Period
2010 Midblock School Signal Upgrade	Feb 22, 2010	Mar 9, 2010	Mar 22, 2010	Award 3/22 2 Week Bid Period
S.W. 7th Street Bridge over the Raccoon River Rehabilitation	Mar 8, 2010	Mar 16, 2010	Apr 12, 2010	Iowa DOT Letting Project Dev. Cert. 12/22/09
Airport 2010 Signature Apron Replacement	Mar 2, 2010	Mar 23, 2010	Apr 6, 2010	Airport Board, Award 4/6 3 Week Bid Period
2010 Sewer Televising Program	Mar 8, 2010	Mar 23, 2010	Apr 12, 2010	Award 4/12 2 Week Bid Period
Jackson Avenue Detention Basin Pump Station	Mar 22, 2010	Apr 13, 2010	Apr 26, 2010	Award 4/26 3 Week Bid Period
2009 Bridge Embankment Scour Repair	Mar 22, 2010	Apr 13, 2010	Apr 26, 2010	Award 4/26 2 Week Bid Period
Highland Hills Sanitary Sewer Lining	Mar 22, 2010	Apr 13, 2010	Apr 26, 2010	Award 4/26 3 Week Bid Period
Pump Station Emergency Power Generation - Phase 1	Mar 22, 2010	Apr 13, 2010	Apr 26, 2010	Award 4/26 3 Week Bid Period
Pump Station Emergency Power Generation - Phase 2	Mar 22, 2010	Apr 13, 2010	Apr 26, 2010	Award 4/26 3 Week Bid Period
Airport 2010 Roofing Improvements	Apr 6, 2010	Apr 20, 2010	May 4, 2010	Airport Board, Award 5/4 2 Week Bid Period
WRF Digester Improvements	Mar 16, 2010	Apr 27, 2010	May 18, 2010	WRA Board, Award 5/18 6 Week Bid Period
Airport Rental Car Service Facility	Apr 6, 2010	Apr 27, 2010	May 4, 2010	Airport Board, Award 5/4 3 Week Bid Period
Riverwalk - North of Armory Building	Apr 12, 2010	Apr 27, 2010	May 10, 2010	Award 5/10 2 Week Bid Period
Blank Park Zoo Tiger Pond Improvements	Apr 12, 2010	Apr 27, 2010	May 10, 2010	Award 5/10 2 Week Bid Period
2010 CDBG-Recovery Program Sidewalk Replacement	Apr 12, 2010	Apr 27, 2010	May 10, 2010	Award 5/10 2 Week Bid Period
WRA Combined Sewer Solids Separation Facility	Mar 16, 2010	May 4, 2010	May 18, 2010	WRA Board, Award 5/18 7 Week Bid Period
WRA Southwest Area Diversion Facility, Ph. 22, Segment 3B	Apr 20, 2010	May 4, 2010	May 18, 2010	WRA Board, Award 5/18 2 Week Bid Period
P.D. Metro Star Building Improvements	Apr 12, 2010	May 11, 2010	May 24, 2010	Award 5/24 4 Week Bid Period
Dean's Lake Storm Sewer Crossing Improvements	Apr 26, 2010	May 11, 2010	May 24, 2010	Award 5/24 2 Week Bid Period
2010 ADA Sidewalk Ramp Program	Apr 26, 2010	May 11, 2010	May 24, 2010	Award 5/24 2 Week Bid Period
Easton Boulevard Bridge over Four Mile Creek	May 10, 2010	May 18, 2010	Jun 14, 2010	Iowa DOT Letting Project Dev. Cert. 1/19/10
Court Avenue & Water Street Storm Water Pump Station	Apr 26, 2010	May 25, 2010	Jun 14, 2010	Award 6/14 4 Week Bid Period

# FUTURE CONTRACT LETTING SCHEDULE

February 25, 2010

Tabulated below are future contract letting dates and the anticipated projects tentatively scheduled for each bid date. Bidding documents should be available following the Council Date Ordering Construction. "Date Ordering Construction" and "Hearing Date/Present Bids" are scheduled dates for presentation to the City Council or Airport Board.

Schedule is subject to change. Bidders should visit the "Projects With Bidding Documents Available" page for information regarding projects that are currently available for bids from the Des Moines Engineering Department.

Project Name	Date Ordering Construction	Bid Date	Hearing Date/ Present Bids	Comments
Riverpoint Trunk Sewer Separation and Pump Stations	May 10, 2010	May 25, 2010	Jun 14, 2010	Award 6/14 2 Week Bid Period
WRA Southwest Area Diversion Facility, Phase 22, Segment 6	May 18, 2010	Jun 8, 2010	Jun 15, 2010	WRA Board, Award 6/15 3 Week Bid Period
33rd Street Sewer Separation	May 24, 2010	Jun 15, 2010	Jun 28, 2010	Award 6/28 3 Week Bid Period
Lower Union Park Sewer Separation	May 24, 2010	Jun 15, 2010	Jun 28, 2010	Award 6/28 3 Week Bid Period
Grand Avenue Resurfacing - 44th Street to 28th Street	May 24, 2010	Jun 15, 2010	Jun 28, 2010	Iowa DOT Letting Project Dev. Cert. 3/23/10
Beaver Ave. Resurfacing - Franklin Ave. to Hickman Rd. &	May 24, 2010	Jun 15, 2010	Jun 28, 2010	Iowa DOT Letting Project Dev. Cert. 3/23/10
Waveland Trail Phase 2 - I-235 to Franklin Avenue	Jul 12, 2010	Jul 20, 2010	Aug 9, 2010	Iowa DOT Letting Project Dev. Cert. 4/20/10
Delaware Ave. Resurfacing - Easton Blvd. to North City	Jul 12, 2010	Jul 20, 2010	Aug 9, 2010	Iowa DOT Letting Project Dev. Cert. 4/20/10
Dean Avenue Resurfacing - E. 19th Court to E. 30th Street	Jul 12, 2010	Jul 20, 2010	Aug 9, 2010	Iowa DOT Letting Project Dev. Cert. 4/20/10
Evergreen Avenue Resurfacing - S.E. 30th Ct. to S.E. 34th St.	Jul 12, 2010	Jul 20, 2010	Aug 9, 2010	Iowa DOT Letting Project Dev. Cert. 4/20/10
Grandview Golf Course Clubhouse	Jun 28, 2010	Jul 27, 2010	Aug 9, 2010	Award 8/9 4 Week Bid Period
Easter Lake Drive Bridge over Easter Lake Rehabilitation	Nov 8, 2010	Nov 16, 2010	Dec 6, 2010	Iowa DOT Letting Project Dev. Cert. 8/17/10